	February			
	W1	W2	W3	W4
Planning Phase				
Development Sprints				
Sprint 1: Requirements and Design				
Sprint 2: Auth and Family Group				
Sprint 3: Role-based Access and Expense Tracking				
Sprint 4: Notifications and Shared Wallet				
Sprint 5: Optimization and Security				
Sprint 6: Bug Fixing and Landing Page				
Sprint 7: Deployment and Documentation				
Testing & QA				
Final Deployment				

March				April				
W1	W2	W3	W4	W1	W2	W3	W4	W1

May		
W2	W3	W4